

Revised Timeline for Reassessment of Australian Mackerel Icefish *

Steps	2010							2011					
	Apr	May	Jun	Jul	Aug	Sep	Oct	Jan	Feb	Mar	Apr	May	June
Contract signing	█												
Announcement of full assessment	█												
Stakeholder consultation (ongoing)		█	█				█			█	█	█	█
Assessment Team Selection	█	█											
Assessment team confirmation		█											
Announcement of the use of the Default Assessment Tree		█											
Consultation of the use of the Default Assessment Tree		█											
Information Gathering	█	█	█										
On-site Evaluation visit/Stakeholder meetings			█										
Scoring phase and draft report writing			█	█	█								
Submission of Assessment Draft Report for client review						█							
Client review of Draft Assessment Report						█	█						
Appointment of Peer Reviewers								█					
External Peer Review									█				
Posting of draft report for public comment										█			
Revise report from public comment											█		
Posting of Final Report with certification determination												█	
Certification Awarded (assuming no objections)													█

* Due to delay in appointing and receiving peer reviews the process has been delayed by 2-3 months