

MSC Main Assessment
82004 Blackwater native oyster
Assessment Timeline



Stage	Original Target date*	Amended date	Reasons for Change in Timing
Publicise the start of the assessment			
Announcement of assessment on MSC website	10 Jul 09		
Assessment team			
Nominate Assessment Team members	15 Feb 10		
Confirm Assessment Team members	23 Feb 10		
Use of the Default Fisheries Assessment Methodology (FAM)			
Start of consultation period	15 Feb 10		
End of consultation period	17 mar 10		
Assessment site visit & stakeholder meetings			
Announce site visit	15 Feb 10		
Carry out site visit & stakeholder meetings	17 Mar 10		Site visit required considerable follow up by client. This impacted upon MML and Assessment team schedules. Dates below are estimates
Peer Review			
Peer reviewers nominated	28 Jun 0211		
Peer reviewers confirmed		Jan 2012	
Announce timescale for peer review of draft report		Jan 2012	
Stakeholder review of Public Comment Draft Report			
Start of consultation period		Mar 2012	
End of consultation period		Apr 2012	
Stakeholder Review of Final Report			
Start of consultation period		May 2012	
End of consultation period		Jun 2012	
Issue Public Certification Report		Jul 2012	

Notes

Dates in shaded cells highlight opportunities for stakeholder input to the assessment process.

* Dates are liable to change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website

Date of last revision: