

Clyde Nephrops Creel Fishery

Marine Stewardship Council Certification

Advisory: Revised Timescale

A notice advising of changes to the report structure, title and timescale for the assessment of this fishery was issued in December 2009.

This notice advises of changes to the timescale for this assessment. The revised timescale is set out in the table overleaf.

Stakeholders are advised that the assessment team has considered the latest information on stock status for this fishery and has been involved in dialogue with the client which has resulted in a delay in progress. We now anticipate that the report will be subject to peer review during June 2010, and will be published for public consultation in July-August 2010.

Moody Marine seeks to maintain its dialogue with all organisations or individuals with a direct interest in this fishery. Any individuals wishing to nominate other organisations/individuals as stakeholders or to provide comments or information to the assessment process (in terms of the status of the stock, ecosystem interactions or fishery management practices) is invited to contact Moody Marine.

The Contact details for Moody Marine are:

DR JIM ANDREWS

Lead Assessor

j.andrews@moodyint.com

0845-880-2540 / 07908-225865

22nd May 2010.

Stage	Target date*	Revised date	Notes
Publicise the start of the assessment			
Announcement of assessment on MSC website	13 August 2007	13 August 2007	These stages in the assessment have all been completed.
Assessment team			
Nominate Assessment Team members	13 August 2007	17 October 2007	
Confirm Assessment Team members	30 August 2007	28 December 2007	
Use of the Default Fisheries Assessment Methodology (FAM)			
Start of consultation period	06 September 2007	28 December 2007	
End of consultation period	06 October 2007	27 January 2008	
Assessment site visit & stakeholder meetings			
Announce site visit	17 September 2007	21 February 2008	
Carry out site visit & stakeholder meetings	17 October 2007	22 March 2008	
Peer Review			
Peer reviewers nominated	02 November 2007	22 August 2008	The assessment team has been considering new stock information which has delayed progress with the preparation of the draft report.
Peer reviewers confirmed	19 November 2007	22 August 2008	
Announce timescale for peer review of draft report	06 January 2010	11 June 2010	
Stakeholder review of Public Comment Draft Report			
Start of consultation period	19 February 2010	26 July 2010	
End of consultation period	21 March 2010	25 August 2010	
Stakeholder Review of Final Report			
Start of consultation period	14 April 2010	17 September 2010	
End of consultation period	29 April 2010	02 October 2010	
Issue Public Certification Report			
	07 May 2010	08 October 2010	

Notes

Dates in shaded cells highlight opportunities for stakeholder input to the assessment process.

* Dates are liable to change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website

Moody Marine Ltd
 Moody International Certification
 Salisbury House
 Stephenson's Way
 The Wyvern Business Park
 Derby. DE21 6LY