

MSC Main Assessment  
82111 CVO NS plaice and sole  
Assessment Timeline



Stage	Original Target date*	Amended date	Reasons for Change in Timing
<b>Publicise the start of the assessment</b>	<b>19-Apr-10</b>		
Announcement of assessment on MSC website	Mar-10		
<b>Assessment team</b>			
Nominate Assessment Team members	Apr-10	Nov-10	
Confirm Assessment Team members	Apr-10	Dec-10	
<b>Use of the Default Fisheries Assessment Methodology (FAM)</b>			
Start of consultation period	May-10	Dec-10	
End of consultation period	Jun-10	Dec-10	
<b>Assessment site visit &amp; stakeholder meetings</b>			
Announce site visit	Jul-10	Dec-10	
Carry out site visit & stakeholder meetings	Anticipated to be Sept - Oct 2010	Jan-11	
<b>Peer Review</b>			
Peer reviewers nominated	Nov-10	Jul-11	As of Jun 2011 report is still under client review
Peer reviewers confirmed	Nov-10	Aug-11	
Announce timescale for peer review of draft report			
<b>Stakeholder review of Public Comment Draft Report</b>			
Start of consultation period	Jan-11	Sep-11	
End of consultation period	Jan-11	Oct-11	
<b>Stakeholder Review of Final Report</b>			
Start of consultation period	Mar-11	Dec-11	
End of consultation period	Apr-11	Jan-12	
<b>Issue Public Certification Report</b>	Apr-11	Feb-12	
<b>Notes</b>	Dates in shaded cells highlight opportunities for stakeholder input to the assessment process.		
	* Dates are liable to change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website		
Date of last revision:	19-Nov-10		
	07-Jun-11		