NZ Hoki Assessment Schedule (09-03-06)

	Mar05	Apr05	May05	Jun05	Jul05	Aug05	Sep05	Oct05	Nov05	Dec05	Jan06	Feb06	Mar06	Apr06	May06
1. Announcement through MSC	Done														
2. Advertisements - Local and National	Done														
3. Stakeholder Consultation						Done									
4. Team Selection	Done														
5. Team Confirmation			Done												
6. Drafting of Performance Indicators and Guideposts			Done												
7. Consultation on Indicators and Guideposts				Done											
8. Notification of Assessment Visit			Done												
9. Assessment Visit, (incl. Stakeholder Meetings) and Scoring						Done									
10. Preparation of Preliminary Draft Report						Done									
11. Stakeholder Consultation of Peer Reviews						Done									
12. Confirm Peer Reviewers							Done								
13. Client review of Preliminary Draft Report							Done								
14. Peer Review of Draft Report									Done						
15. Stakeholder Review of Public Report											09/01- 10/02				
15a. Evaluation of Stakeholder Information												10/02 - 09/03			
15b. Evaluation of Client Response												09/03 - 20/03			
15c. Re-scoring of fishery and development of final CARs												20/03 - 01/04			
15c. Evaluation of CAR workplans												01/04 - 18/04			
16. Final Report (Determination)														25/04	
17. Stakeholder Review of Final Report (Objections)														25/04 - 16/05	
18. SGS Certification Manager Final Decision (No objection)															16/05