Proposed Timeline for Australia Mackerel Icefish Reassesssment

Steps	2010 Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	2011 Jan	Feb	Mar	Apr
Contract signing													
Announcement of full assessment													
Stakeholder consultation (ongoing)													
Assessment Team Selection													
Assessment team confirmation													
Announcement of the use of the Default Assessment Tree													
Consultation of the use of the Default Assessment Tree													
Information Gathering													
On-site Evaluation visit/Stakeholder meetings													
Scoring phase and draft report writing													
Submission of Assessment Draft Report for client review													
Client review of Draft Assessment Report													
Appointment of Peer Reviewers													
External Peer Review													
Posting of draft report for public comment													
Revise report from public comment													
Posting of Final Report with certification determination													
Certification Awarded (assuming no objections													