
Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Announcement
Stakeholder Consultation (ongoing)
Team Selection
Team Confirmation
Drafting of Performance Indicators and Guideposts
Consultation on Indicators and Guideposts
Notification of Assessment Visit
Assessment Visit, Stakeholder Meetings
Examination of Evidence, Report Preparation
Scoring Meeting
Report review and Finalisation
Stakeholder Consultation on Peer Reviewers
Client review of (abridged) Report
Peer Review of Full Report
Stakeholder Review of (abridged) Report
MM Governing Board Certification Determination
Entering of Objection Procedure Consultation