2150/N/03/E: SARPC toothfish timeline

Stage/Etape	2009			2010		2011					2012								
English	oct	nov	dec	jan	feb	jan	sept	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep
Declaration/ notification report																			
Identification stakeholders																			
Identification/ announcement expert team																			
Consultation of stakeholders																			
Data collection/ review																			
Site visit (Paris)																			
Scoring																			
Public Comment Draft Report																			
Review of PCDR by client																			
Identification/ announcement peer-reviewers																			
Peer review of PCDR																			
Publication of PCDR																			
Stakeholder and MSC comments received and integrated																			
Certification determination																			
Publication Final Report and Determination																			
Objection Period																			
Objections logged and addressed																			
Public Certification Report																			