

Projected Timetable for the Assessment

Steps in the Assessment	Months											
	1	2	3	4	5	6	7	8	9	10	11	12
Announcement through MSC	■											
Advertisement in local newspaper	■											
Stakeholder consultation (ongoing)	■	■	■	■	■	■	■	■	■	■	■	■
Team selection	■											
Team Confirmation		■										
Consultation on assessment tree			■									
Notification of site visit				■								
Assessment visit, stakeholder meetings					■							
Examination of evidence and report preparation					■	■	■					
Scoring meeting								■				
Draft report review and finalisation								■				
Client review of draft report (v1)									■			
Stakeholder consultation on peer reviewers									■			
Peer review of draft report (v2)										■		
Stakeholder review of draft report (v3)											■	
Moody Governing Board certification determination											■	
Stakeholder review of final report (v4)											■	
Certification / objection procedure												■