





FULL ASSESSMENT PROCESS	Jan				Aug				Sep				Oct				Nov				Dec				Jan				Feb				Mar				Apr				May			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Announcement of Full Assessment																																												
Stakeholders Consultation (ongoing)																																												
Assessment Team members proposal																																												
Assessment Team members notification																																												
Revision of the Default Assessment Tree																																												
Assesment Tree publication for Public Comment																																												
Visit Notification to the Fishery																																												
Visit to the Fishery - Process of Interviews to all Stakeholders																																												
Scoring process – SICA / PSA if required																																												
Risk Based Framework, if required (SICA-PSA)																																												
Preliminary Draft Report writing																																												
Preliminary Draft Report for Client comment																																												
Peer Reviewers proposal																																												
Peer Reviewer Notification																																												
Draft Report writing for Peer Review																																												
Peer Review																																												
Public Comment Draft Report writing																																												
Public Report comment																																												
Action Plan prepared by Client																																												
Final Report writing																																												
Final Report revised by OIA Technical Director and Consultant Committee																																												
Publication of Final Report																																												
Without Objection: Public Certification Report and issuance of certificate																																												

	Assessment Team and OIA Staff
	Client
	Peer Reviewers
	Stakeholders

**Target eligibility date:** 1 August 2010  
**Anticipated day for CoC:** May 2011  
**Assessment complete** if no objection: May 2011