

FULL ASSESSMENT PROCESS		Month 1				Month 2				Month 3				Month 4				Month 5				Month 6				Month 7				Month 8				Month 9				Month 10				Month 11				Month 12				Month 13				Month 14																
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4																	
		Preliminary to Announcement		Technical Report updated	[Client]				[Client]																																																													
Chronogram	[Assessment Team and OIA Staff]																																																																					
Certificate sharing mechanism	[Client]																																																																					
Contract signed	[Assessment Team and OIA Staff]																																																																					
Notification Report	[Assessment Team and OIA Staff]																																																																					
After Announcement				Stakeholders Announcement of Full Assessment (MSC, and other media)	[Stakeholders]				[Stakeholders]																																																													
		Revision of Stakeholders comment on the Announcement					[Assessment Team and OIA Staff]																																																															
		Assessment Team members proposal	[Stakeholders]																																																																			
		Notification of the Assessment Team	[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																																															
		Revision and/or adaptation of the Default Assessment Tree					[Assessment Team and OIA Staff]																																																															
		MSC comments on modifications on the Default Assessment Tree					[Assessment Team and OIA Staff]																																																															
		Assesment Tree publication for Public Comment					[Stakeholders]				[Stakeholders]																																																											
		Visit Notification to the Fishery									[Assessment Team and OIA Staff]																																																											
		Assemblage of Assessment Team (training)									[Assessment Team and OIA Staff]																																																											
		Visit to the Fishery - Process of Interviews to all Stakeholders									[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																																							
		Scoring process – SICA / PSA if required									[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																																							
		Risk Based Framework, if required (SICA-PSA)									[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																																							
		Preliminary Draft Report writing													[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]				[Client]																																															
		Preliminary Draft Report for Client comment																	[Client]				[Client]																																															
		Peer Reviewers proposal													[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																																			
		Peer Reviewer Notification													[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																																			
		Draft Report writing for Peer Review																	[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]				[Peer Reviewers]																																											
		Peer Review																					[Peer Reviewers]				[Peer Reviewers]																																											
		Public Comment Draft Report writing																					[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]				[Stakeholders]																																							
		Public Report comment																									[Stakeholders]				[Stakeholders]																																							
		Action Plan prepared by Client																									[Client]				[Client]																																							
		Final Report writing																									[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																							
		Final Report revised by OIA Technical Director and Consultant Committee																									[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																							
		Publication of Final Report																													[Stakeholders]				[Stakeholders]																																			
Without Objection: Public Certification Report and issuance of certificate																																	[Assessment Team and OIA Staff]				[Assessment Team and OIA Staff]																																	

[Teal]	Assessment Team and OIA Staff
[Orange]	Client
[Light Green]	Peer Reviewers
[Purple]	Stakeholders

NOTE: This timeline includes holidays (20 days), incidental delays, time required for each MSC stage and time required for Assessment Team members to develop each task adequately. The estimated time for the Evaluation process is: 51 weeks, including Public Holidays.

- 1 **Target eligibility date:** 14 March 2010
- 2 **Anticipated day for CoC:** 30 December 2010
- 3 **Assessment complete** if no objection: 30 December 2010