

**Amendment to Assessment Timeline of the Hoki  
*Macruronus magellanicus* Industrial Bottom & Semi-  
pelagic trawl net Fishery in Argentinean Federal and**

<b>Amendment to Assessment Timeline</b>	<b>Original Target date</b>	<b>Amended date</b>	<b>Reasons for Change in Timing</b>
Peer Review (*)	1st half-January 2011	1st half-April 2011	High and dynamic interaction within stakeholders and contribution of additional information sources that required further interviews.
Public Comment Draft Report writing	2nd half-January 2011	2nd half-April 2011	
Public Report comment	February 2011	May, 2011	
Action Plan prepared by Client	2nd half-February 2011	2nd half-May 2011	
Final Report writing	1st week March 2011	1st week June 2011	
Final Report revised by OIA Technical Director and Consultant Committee	3rd week March 2011	3rd week June 2011	
Publication of Final Report	4th week March and 1st to 3rd week April 2011	4th week June 2011 and 1st to 3rd week June 2011	
Without Objection: Public Certification Report and issuance of certificate	4th week April and 1st week May 2011	4th week June 2011 and 1st week July 2011	

(\*) From Peer Review item, the timeline will be move 3 months