

Stage	Month (2009 - 2010)												
	oct	nov	dec	jan	feb	mar	apr-sep	oct	nov	dec	jan	feb	mar
Declaration / notification report	■												
List of stakeholders	■												
Consultation on expert team		■											
Consultation of stakeholders		■	■	■	■	■	■	■	■	■	■	■	■
Data collection		■	■	■	■	■	■	■	■	■	■	■	■
Data review		■	■	■	■	■	■	■	■	■	■	■	■
Site visit (Paris)					■	■	■	■	■	■	■	■	■
Scoring					■	■	■	■	■	■	■	■	■
Stock assessment					■	■	■	■	■	■	■	■	■
Draft report								■	■	■	■	■	■
Review of draft report by client								■	■	■	■	■	■
Consultation on peer reviewers								■	■	■	■	■	■
Peer review of draft report								■	■	■	■	■	■
Draft report on MSC website								■	■	■	■	■	■
Review of draft report by MSC								■	■	■	■	■	■
Final report											■	■	■
Certification decision											■	■	■
Review period											■	■	■
Objections procedure											■	■	■